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. Introduction

The enabling legislation for the Capitol Area East End Complex, Government Code Section
8169.5 (Chapter 761, Statutes of 1997 (SB 1270, Johnston)), authorized the JRC to review the
DGS's plan and the LAO report to consider whether to recommend to the DGS any changes in
the site design criteria, performance criteria, specifications or criteria for determining the winning
bidders. Pursuant to the requirements of Government Code Section 8169.5 (Chapter 625,
Statutes of 1999 (AB 883, Joint Committee on Rules)), provided herein is a cumulative quarterly
progress report on the Capitol Area East End Complex. Only exhibits relative to the current
report are included. This report can be viewed on the DGS web site at:
http//www.legi.dgs.ca.gov/default.asp?mp=../Publications/main.asp.

To ensure the intent of the March 25, 1999, JRC Recommendations are satisfied, the DGS has
signed a LOU with the other agencies the JRC requested DGS to consult. A copy of the LOU
was provided in both the July and October, 1999 reports. Pursuant to the LOU, a draft of this
report was provided to the CEC, CIWMB, DHS, ARB. Comments were received and
incorporated to the extent practicable. Although the DGS did not incorporate all comments, the
department did not have issue with any comment received.

Contract agreement has been reached with each design/build team. Clark Gruen
Design/Build, Inc. has been contracted for the four office buildings occupying

Blocks 171-174. This team includes Clark Construction Group with Gruen Associates as
the architect of record with Forrar Williams Architects providing local input. Clark Gruen
was selected for their demonstrated superiority in public sector work, the strength and
depth of their on-site management team and the outstanding expertise of their major
subcontractors and design consultants. Clark Gruen's proposed community outreach
plan was judged most comprehensive and their overall proposal was deemed to provide
the best value to the state.

Hensel Phelps Construction and Fentress Bradburn Architects, with Dreyfuss &
Blackford Architects providing local input, comprise the design/build team for the
Block 225 office building project. Presenting a well-organized and comprehensive
proposal, the Selection Committee deemed this team to be superior, citing overall
experience and expertise, demonstrated expertise in complex window wall systems,
commitment to project collaboration, an outstanding safety record, and their
commitment to green building measures.

A more detailed discussion of the Selection Committee's decision can be found in
Exhibit A of the January, 2000 Quarterly Report to the JRC.

April, 2000
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The Joint Rules Committee finds that use of the design-build method for the East End Project
was authorized by the enabling legislation. It is incumbent upon DGS to meet the efficiency and
sustainability criteria outlined below to offset concerns about design-build. The Committee,
therefore, will periodically review progress of the East End Project in order to ensure these goals

This quarterly report is provided to allow the committee to review the DGS

The Committee finds DGS should continue to work with the LAO to make the proposed
evaluation criteria for the issuance of RFQs and RFPs more objective. The Committee will
periodically review the RFP and RFQ criteria to ensure that the agreed upon specifications
related to green construction, energy efficiency and sustainable design suggested by the CIWMB,
CEC, [DHS, and ARB] and others are incorporated and meet the articulated goals.

As the RFQ and the RFP selection process is complete and the design/builders
selected and under contract, this item will no longer be addressed in future

1. Design/Build Method
are met.
progress as required by Government Code Section 8169.5.
2. REP and RFQ Evaluation Criteria
Apr 00
reports.
Jan 00

The DGS met with the LAO on two occasions and reached final accord with the RFP
evaluation and selection process and criteria that included the CEC, CIWMB, DHS,
and ARB's desired weighting of the scores and criteria, which represented
approximately 20 percent of the total scoring. The evaluation criteria included the
following categories: Certification of the Stipulated Sum as prerequisite to further
evaluation of the proposal; Designated Subcontractors; Design and Construction
Management Plan; Small Business/DVBE Utilization Plan; Building Systems
Description; and Quality Enhancements.

The design/build teams submitted their draft proposals on October 14, 1999. The
draft proposals were distributed to the TEC on October 18, 1999. Final proposals
were received on November 8, 1999, for the Block 225 Office Building Project and
November 10, 1999, for the Blocks 171-174 Office Building Project. On
November 16, 1999, the TEC completed their evaluation and arrived at consensus
scores. On November 22, 1999, the TEC issued their report to the Selection
Committee.

On November 29, 1999, the Selection Committee conducted interviews with each of
the three design/build teams for the Block 225 Office Building Project. A briefing
from the TEC on their findings preceded the interviews. The TEC summarized their
report and answered questions by the Selection Committee. Several members of
the TEC were then invited to serve as observers during the interviews and provided
input as requested during the Selection Committee deliberations. Each of the
design/build teams were afforded one hour to present their proposals and
participated in a question and answer session for the final half-hour. At the
conclusion of the final interviews, the Selection Committee deliberated the

April, 2000
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presentations, reviewed the submitted proposals and TEC evaluations, and formed a
consensus choice as to which team represented the best value to the State of
California.

On November 30, 1999, the Selection Committee conducted interviews with each of
the three design/build teams pre-qualified to submit proposals for the Blocks 171-174
Office Building Project. The same format as above was utilized.

On December 6, 1999, Hensel Phelps Construction (Block 225) and Clark Gruen

Design/Build, Inc. (Blocks 171-174) were notified they were the selected teams to
complete the design and construct the projects. The press release was issued on
December 7, 1999 (http://www.dgs.ca.gov/default.asp?mp=../news/main.asp).

The executive summary of the Selection Committee's decision and a list of the
guality enhancements from the two successful design/build proposals are attached
as Exhibit A.

The CEC, CIWMB, DHS, and ARB have reviewed the initial RFP selection process
and criteria. The DGS anticipates two additional meetings with the LAO to reach
final accord with the RFP selection process and criteria.

This group anticipates continuous review of the Projects’ energy efficiency and
sustainable design features in the criteria, specifications, and drawings.

The design/build teams competing for the Block 225 project, the % block site
bounded by 14" and 15" Streets, between N and O Streets include:
* Rudolph and Sletten Construction with Erlich-Rominger Architects
* J.R. Roberts Construction with Nacht and Lewis Architects and McCuen
Properties
* Hensel Phelps Construction with Fentress Bradburn Architects, and Dreyfuss
& Blackford Architects

The design/build teams competing for the Blocks 171-174 project, the blocks within
15™ and 17" Streets, between L and N Streets include:

e Clark Gruen Design/Build, Inc.

* DPR Construction with McCuen Properties and Gensler Architects

* Hathaway Dinwiddie Construction with DMJM Architects

Each team is now preparing the design/build proposals to be submitted to the DGS
in early October with final selections scheduled for December, 1999.

A TEC comprised of the project design team, representatives of the CEC, CIWMB,
DHS, ARB and the Division of the State Architect will evaluate the proposals and
submit a Technical Report to the Selection Committee. The Selection Committee will
conduct final interviews and select a design/build team for each of the projects.

April, 2000
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Agreement has been reached for the RFQ selection criteria. The DGS has met on
three occasions with the LAO and anticipates two additional meetings to reach final
accord with the LAO on the RFQ and RFP selection process.

The DGS, CEC, CIWMB, DHS, and ARB came to consensus regarding the
information that comprised the RFQ. The RFQ was issued (made available to the
public) on April 26, 1999. A copy of the RFQs can be viewed and printed via the
Internet at: www.dgs.ca.gov/resd. The DGS, CEC, CIWMB, DHS, and ARB are
continuing to review the Projects’ energy efficiency and sustainable design features
in the criteria, specifications, and drawings. This group will determine by consensus
which suggested items should be incorporated into the projects based upon savings
over the life of the building, rather than based solely upon up-front costs while
maintaining the Projects’ budgets.

Perodic Updates (Retired — January, 2000)

Coordination with State Environmental Agencies

Apr 00

Jan 00

The Committee recommends that DGS implement appropriate energy efficiency and
sustainability measures throughout the design and build process, including, but not limited to,
adherence to the RFP and RFQ guidelines supplied by CEC, CIWMB, ARB and DHS.

The design/build teams of Hensel Phelps Construction with Fentress Bradburn
Architects and Dreyfuss & Blackford for the Block 225 office building and
Clark Gruen Design/Build Inc. for the Blocks 171-174 office buildings have
been selected and contracts sighed. The contract documents included energy
efficiency and sustainability measures, as discussed with and recommended
by the CEC, CIWMB, ARB, and DHS. Design/Builder’s proposals included
additional measures as enhancements to their proposals.

As the project has moved into the working drawings phase, this item will no
longer be addressed in future reports. The Green Team oversight is addressed
in item No. 8, below, where it will be addressed in future reports.

Draft proposals from each of the six design/build teams were received on

October 14, 1999, and distributed on October 18, 1999, to the CEC, CIWMB, DHS,
and ARB for their evaluation as members of the Technical Evaluation Committee.
Their charge was to evaluate and score each proposal on the following: waste
management plan; building performance assurance plan; building systems
description's energy efficiency and sustainable design measures for overall
performance of the systems in energy efficiency, sustainable measures including
recycling and resource conservation, indoor air quality, alternative energy
technologies, and other factors; and the proposed quality enhancements for
sustainable design measures.

The DGS, CEC, CIWMB, DHS, and ARB met on November 16, 1999, and arrived at
CoNsensus scores.

April, 2000
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Since the issuance of the RFP to the selected Design/Builders (July 30, 1999), the
DGS, CEC, CIWMB, DHS, and ARB met on the following date(s):

August 17, 1999 — General discussion of RFP evaluation and presentation
schedule and the role of the Technical Evaluation Committee.
Meeting minutes are attached as Exhibit B.

The DGS continues to meet with the CEC, CIWMB, DHS, and ARB to review the
Projects’ energy efficiency and sustainable design features of the design criteria,
specifications, and drawings.

The CEC, CIWMB, DHS, ARB, and DGS staff have met on the following dates:
March 18, 1999

March 30, 1999

March 31, 1999

April 7, 1999

April 12, 1999

April 14, 1999

April 21, 1999

April 28, 1999

May 5, 1999 (special day-long conference)

May 19, 1999

May 26, 1999

June 2, 1999

June 9, 1999

June 16, 1999

= June 23, 1999

April 7, 1999 — the DGS held an orientation meeting to review the current
design’s sustainable design features.

Besides weekly meetings, the Design Team held a special day-long conference
with the CEC, CIWMB, DHS, ARB and their consultants to review and discuss
the current design and suggested modifications to the Criteria Documents

(May 5, 1999).

May 14, 1999 — Deadline for final comments and suggested modifications to the
Criteria Documents from the CEC, CIWMB, DHS, and ARB, and their
consultants.

May 14, 1999 — Final comments were received and consisted of suggested
modifications to the Criteria Documents, reference material, and product
information.

May 26, 1999 — the DGS, CEC, CIWMB, DHS, and ARB and their consultants
met to review the status of the responses to the comments submitted on May 14,
1999. A copy of the consolidated Sustainable Design Measure/Action List is
attached as Exhibit B.

June 2, 1999 — An additional comprehensive review meeting was held.

June 16, 1999 — General consensus with the DGS, CEC, CIWMB, DHS, and
ARB was reached on modifications.

June 23, 1999 — A final review meeting was held discussing the fine-tuning of the
RFP documents and focusing on the commissioning process.

Meeting minutes are attached as Exhibit C.
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SMUD Proposal

Apr 00

Jan 00

Oct 99

Jul 99

The Committee recommends DGS give full consideration to the SMUD proposal for a heating
and cooling system within the project, in keeping with energy efficiency goals.

As reported in the January, 2000 Quarterly Report to the JRC, SMUD withdrew
its proposal. This item will no longer be addressed in future reports.

The DGS continued to review fundamental design, capital cost, and operating cost
issues discussed at the August 19, 1999, meeting. On September 29, 1999, SMUD
notified the DGS by letter that it was withdrawing the proposal to provide a district
heating and cooling system for the East End Complex. SMUD stated that the
respective positions on these issues could not be resolved.

A meeting on August 19, 1999, was held to respond to and evaluate SMUD’s
comparison of the SMUD Proposal and Design Team analysis. Continued analysis
is required. SMUD'’s entitlement process and schedule for completion and its effect
on the project’s entitlement and schedule remain open issues.

The DGS is still unresolved as to SMUD’s proposed charges. The proposed heating
and cooling charges, while still higher than what DGS estimates, appears resolvable.
The remaining fee proposed by SMUD is called a capacity charge. This charge is to
amortize SMUD'’s capital costs and is based primarily on what project costs the DGS
would avoid by accepting the SMUD proposal. To date, SMUD has not accepted our
estimate. While discussions have produced agreements on several cost issues,
other line items have escalated such that the net effect is not significantly changed.
A final meeting is scheduled in October to resolve this issue.

The DGS received the formal SMUD proposal on April 20, 1999, and is reviewing it
to determine its feasibility and cost benefit compared to the original solution
proposed by DGS. The DGS has had several meetings with SMUD to discuss its
proposal. Atthe May 17, 1999, meeting, it was decided that the DGS would conduct
an economic analysis based on the rates quoted in the proposed MOU. SMUD’s
entitlement process and schedule for completion remain open issues.

Life-Cycle Costs of Enerqy Efficiency Measures

Apr 00

The Committee recommends that when reviewing the costs of energy efficiency measures, DGS
review them in terms of savings over the life of the building, and measures, rather than in terms
of up-front costs. The Committee further recommends participants explore and identify other
appropriate funding sources to augment the project funds. Among other things, these sources
could include both public and private funds that are available for green building construction
and sustainable design features.

As stated under item No. 15 of this report, the DOF requested that in order for

the underfloor ventilation in Block 225 to be funded on a demonstration basis,
a scientifically-based study be conducted to determine the benefits associated
with such a system. As aresult, the DGS has contacted the CBE at the

April, 2000
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University of California, Berkeley, for this study. The CBE has submitted a
methodology to the DGS to conduct anevaluation and comparative analysis of
the raised access floor and underfloor air distribution system for the Block 225
Office Building. The Green Team reviewed the proposed methodology and
provided comments to the DGS. Given the expertise of the members of the
Green Team as well as their respective departments and agencies, it is
anticipated that the Green Team will be involved with the final study design
methodology and will provide consultation to the DGS and the CBE throughout
the study. The CBE's evaluation goals and protocols are currently under
review by the DOF. It is anticipated that this study will yield quantifiable data
to aid in future cost analysis. Once approved by the DOF, a copy of the CBE's
goals and protocols will be provided in a future report.

The DGS is in the process of developing a formula and the procedures to
standardize the review of the life-cycle costs of energy-efficiency measures and
building systems for this and other projects. Non-traditional methods of calculating
life-cycle costs will also be considered. These methods include impacts to the
environment, indoor air quality, occupant heath and productivity, etc. Once the
methodology is finalized and accepted by the DOF, it will be provided in this report.

The DGS attended a presentation on life-cycle costing methodology by the CEC to
the DOF on July 16, 1999. The presentation covered a general review of process,
which included increased productivity considerations.

The DGS is required by law (Gov. Code, § 15814.30(c)), to determine what is “cost
effective” by evaluating the savings over the life of the building or measure being
considered. To ensure a consistent evaluation process, a life-cycle methodology
was included in the contract documents submitted to the Legislature in December,
1998.

As noted, the DGS and others are analyzing energy efficiency measures in regard to
savings over the life of the buildings. Full assessment of additional funding sources
will occur upon consensus on the content of the criteria.

The issue of additional funding sources is tied directly to any measure that cannot be
included in the project, because the first cost of a measure does not fit within the
project’s budget. Currently, we are evaluating a large number of recommendations
that were received from the CEC, CIWMB, DHS, and ARB. Once analysis of the
recommendations is complete, we can determine to what extent additional funding
may be required. Participants in the Project Workgroup have agreed to present any
items requiring additional funding to the State Public Works Board for consideration
and approval of augmentation to the project’s current budget, not to exceed the 10
percent augmentation specified in statute. The DGS and CEC will work with the
DOF regarding alternative methodologies for life-cycle cost analysis.

April, 2000
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Sustainable Design and Green Building Construction in the Issuance

Apr 00

Jan 00

Oct 99

Jul 99

of RFQs and RFPs

The Committee recommends that DGS consult with CEC, CIWMB, ARB and DHS throughout
the design-build process, in order to ensure compliance with articulated project goals, existing
regulations, and the guidelines supplied by CEC and CIWMB.

As the design/build teams of Hensel Phelps Construction with Fentress
Bradburn Architects and Dreyfuss & Blackford for the Block 225 office building
and Clark Gruen Design/Build Inc. for the Blocks 171-174 office buildings have
been selected and contracts signed, the project has moved into the working
drawings phase and further addressed in item No. 8. This item will no longer
be addressed in future reports.

The project is currently in the contract negotiations phase. The DGS is working with
the design/builders to address and incorporate those items from the proposals the
state identifies as integral and essential to the project. The CEC, CIWMB, DHS, and
ARB will continue in an oversight role during the development of the construction
documents, construction, and occupancy.

The project is currently in the RFP phase and the review process by the CEC,
CIWMB, DHS, and ARB will shift to an ongoing consulting role. The East End design
team will monitor the progress of the design builder’s construction documents. Upon
completion of the construction documents, a review with each agency will verify the
proper inclusion of the agreed upon items. During construction, the agencies will be
consulted regularly to evaluate changes and modifications to these construction
documents and the progress of building commissioning.

Weekly general meetings have been held with the CEC, CIWMB, DHS, and ARB and
will continue through the selection process. Additional specific meetings will be
called as required. At this point, the review process will shift to an ongoing
consulting role. The East End design team will monitor the progress of the
design/builder’s construction documents. Upon completion of the construction
documents, a review with each agency will verify the proper inclusion of the agreed
upon items. During construction, the agencies will be consulted regularly to evaluate
changes and modifications to these construction documents and the progress of
building commissioning.
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The Committee recommends that DGS, CIWMB, CEC, ARB and DHS develop an effective green
enforcement mechanism of oversight and incentives to ensure compliance with articulated goals.
This oversight mechanism would apply to the design-builder and DGS.

This mechanism should provide for review and input by the Department of Finance, the
Legislative Analyst, the CEC and CIWMB to the Legislature through the budget process.

The DGS, CEC, CIMWB, ARB, and DHS (a.k.a. Green Team) met on March 22,
2000, to finalize the oversight role of the Green Team during the development
of the construction documents, construction, and occupancy of the project.
The Green Team will be afforded the opportunity to review and comment on
the development of the working drawings, including submittals, change
orders, via aweb-based management system. The Green Team will also
participate in regularly scheduled progress meetings and system
confirmations. A copy of the oversight agreement is attached as Exhibit A.

The RESD/PMB's project summary provided at the monthly status meeting
with the DOF and the project's Executive Monthly Reports transmitted to the
DOF and the LAO provides project status information. Issues relating to green
building measures will be specifically noted for review and input from the DOF

On March 23, 2000, the Green Team attended a Systems Confirmation
Conference for the Block 225 Office Building project. Representatives of the
CIWMB also participated in the pre-bid conference for the demolition contract
for the Blocks 171-174 project. Additional meetings are scheduled for both

A Green Focus Group has been formed consisting of representatives from
both design/builders, the DGS, and the Green Team. The Green Focus Group
will address and coordinate the green efforts of both projects.

The DGS, CIWMB, and DHS met on November 11, 1999, to discuss the oversight
mechanism methodology that will be utilized during the construction phase of the
East End Complex. The DGS will continue to work with the CEC, CIWMB, DHS, and
ARB. While the DGS does not expect issues to arise affecting green issues during
contract negotiations, the DGS has committed to discuss such issues with these
agencies. Additionally, enhancements not included in the Design/Builders' proposals
will be discussed as possible changes to the contract and will utilize the green

8. Green Oversight Mechanism
Apr 00
and the LAO.
projects during the working drawings phase.
Jan 00
oversight mechanism, as applicable.
Oct 99

Consensus was reached as to the content of the criteria. The criteria were included
in the Request for Proposal documents. The CIWMB is charged with developing the
“green oversight mechanism” for final discussion and adoption.
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Once consensus as to the content of the criteria is reached, the roles for the green
oversight mechanism will be developed. The LOU commits the DGS to work out a
process to ensure compliance. The approach will depend on the particular items that
are included in the project and the timing of additional funds that may be available.

During the contract documents review phase we are and will continue to refine the
measures into requirements of the base building wherever possible. The instructions
for the “enhancements” section of the proposals will include those measures that
remain desirable and may be accomplished through inclusion as an enhancement.

In addition to the processes outlined above, we have and will continue our practice of
briefing the DOF and LAO on the progress of the project. All these agencies receive
copies of the monthly reports. The DGS has agreed to share the Quarterly Update
documents to the CEC, CIWMB, DHS, and ARB prior to issuance. To formalize the
relationship throughout the project, final documents submitted will include items of
agreement, those in progress and those of disagreement.

DGS, CIWMB, CEC, DHS and ARB

10.

Agreement (Retired — January, 2000)

Executive Complex (Retired — January, 2000)

11.

Transportation and Parking

Apr 00

Jan 00
Oct 99

Jul 99

The Committee finds that DGS should continue to reduce the negative transportation impacts
and parking shortages created by the East End Project.

Both design/build teams have initiated traffic management plans with the City
of Sacramento. These plans address the impacts and mitigations on traffic
during construction. The City of Sacramento has initiated a traffic calming
program in the area with the cooperation of the design/builders.

Nothing new to report.
Nothing new to report.

The DGS is continuing its efforts in this regard and will report on substantial progress
when it is made.

April, 2000
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The Committee finds that Francis House performs a vital service to midtown Sacramento, as
well as the county and the state, and has not previously requested public funding or taxpayer
support. Given the unique situation of Francis House, the Committee recommends that every
possible avenue to assist them in their relocation be explored by DGS, CADA and the City of

a. DGS has agreed to provide the Community with a report regarding DGS’s ability to use
bond expenditures to assist Francis House in their relocation efforts. Should DGS be
legally permitted to do so, DGS should provide Francis House with funding to relocate.

b. Ifitis found that DGS cannot expend bond monies to fund the Francis House relocation,
DGS should provide Francis House with a suitable space in which to relocate. Those
efforts should be detailed in the quarterly reports issued by DGS to the Committee.

Item No. 12 has been resolved, as reported below, and will not be addressed in

On October 5, 1999, Assembly Bill 883 (Ch. 625, Statutes of 1999) was approved by
the Governor on October 10, 1999, providing project funds not to exceed $120,000
to the Francis House for actual moving and related expenses. On November 15,
1999, the DGS approved the release of funds to the Francis House in the amount of
$100,000 to assist in the relocation to their new quarters at 1422 C Street,
Sacramento. The remaining amount authorized by the legislation, $20,000, will not
be released at this time, pending their finalization of plans for parking and other
improvements to their new facility. On December 13, 1999, the Francis House

Assembly Bill 883 (introduced by the Committee on Rules) would allow for
“payments for actual moving and related expenses, including obtaining new
facilities...in an amount that may not exceed one hundred twenty thousand dollars
($120,000).” This bill has been submitted to the Governor for signature.

The DGS is continuing to work with all parties to affect an equitable solution and

The Committee finds that projects of this magnitude when introduced into an existing
neighborhood, should make efforts to maintain a pedestrian-friendly atmosphere, and directly in
line with the ULI’s recommendations, include consideration of after hours activities (and the
potential lack of them) when formulating a design. Further, the Committee finds that mixed-use
is a valuable means to maintain such an atmosphere, and recommends DGS continue to
consider ways to include mixed uses in the project.

12. Francis House Relocation
Sacramento, including, but not limited to:
Apr 00
future reports.
Jan 00
moved into their new quarters.
Oct 99
Jul 99
meet the needs of those concerned.
13. Neighborhood Impacts
Apr 00

A final report by the Joint Use Task Force is being prepared and will be
included in a future report. The suggested joint uses will be reviewed with the
DOF and the PWB's bond counsel for possible effects on the tax-exempt status
of the bonds.

April, 2000
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As stated in Item No. 16 of this report, a project introduction meeting was held
on March 22, 2000, for the residents of the Dean Apartments. The meeting was
well received.

A general project introduction meeting was held at the job site on April 3, 2000.
Over 300 invitations were sent or delivered to residents and businesses
adjacent to or near the project. Approximately 55 neighbors attended the
meeting.

On April 7, 2000, the DGS Interim Director, Cliff Allenby, sent letters to the
members of the Legislature and Governor's Office notifying each of the
commencement of construction activities.

Copies of the letters sent to the neighbors, the Legislature and the Governor's
Office are attached as Exhibit B.

The first issue of the neighborhood newsletter is being prepared. A public
access web site for up-to-the-minute project information is under construction.
The web site address and a copy of the newsletter is anticipated for inclusion
in the July, 2000 Quarterly Report to the JRC. If there are interested citizens
who would like additional project information or would like to be placed on the
newsletter mailing list, please contact the on-site state management office at
(916) 323-8447.

Jan 00 Nothing new to report.

Oct 99 Nothing new to report.

Jul 99 The DGS, the City of Sacramento, and CADA continue to regularly meet to discuss

joint-use operating arrangements for the shared facilities of the project.

14, Periodic Monitoring of Recommendations (Retired — January, 2000)

15, Project Enhancements
The Committee recommends that the Legislature consider a further augmentation for the East End
Project to provide for additional housing, higher quality materials, enhancements to make the
neighborhood more pedestrian friendly, and other mitigation measures.

Apr 00

The DOF has agreed to the inclusion of an underfloor air distribution system to
the Block 225 Office Building project, subject to acceptable testing and
evaluation goals and protocols. An analysis of the underfloor air distribution
system and a proposal for afield study by the CBE of the impacts of the raised
floor system as provided to the DOF will be included in the July, 2000
Quarterly Report to the JRC.

A discussion on the underfloor air distribution system by the Green Team is
attached as Exhibit C.

April, 2000
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Jan 00
Oct 99

Jul 99

16.

Capitol Area East End Complex
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Joint Rules Committee

Nothing new to report.

Nothing new to report.

As noted in Item 13, it is anticipated that the discussions with local government will
help the DGS identify both statutory changes and funding needs that could benefit
the community. Those items will be reported to the JRC.

The DGS will continue to work with the Legislature and other affected parties to help

identify funding needs that could benefit the community and the Capitol Area East
End Complex.

Significant Accomplishments and Schedule

Apr 00

The Letter of Understanding between the DGS, CEC, CIWMB, DHS, and ARB recommended this addition
to the report.

Project Schedule

Major milestones are as follows:

Jan/98 Selection of Primary Consultants Complete
Jul/98 PWB Approval of Block 224 Garage PPs Complete
Nov/98  Award Design/Build Contract for Block 224 Garage Complete
Nov/98  Complete PPs for Blocks 171-174 and 225 Complete
Dec/98  Submit Mandated Package to Legislature Complete
Dec/98  Block 224 Start Construction Complete
May/99  PWB Approval of PPs, Blocks 171-174 and 225 Complete
Jan/00 Award Design/Build Contracts for Blocks 171-174 and 225 Complete
Jan/00 Block 224 Garage — Complete Construction Complete
Feb/00 Start Construction, Blocks 171-174 and 225 On Schedule
Boiler Replacement — Award Design Contract Pending
Off-site Utility Package — Award Design Contract Pending
Boiler Replacement — PWB Review Pending
Boiler Replacement — Start Construction Pending
Off-site Utility Package — PWB Review Pending
Off-site Utility Package — Start Construction Pending
TBD Boiler Replacement — Complete Construction
TBD Off-site Utilities — Complete Construction

Mar/03  Complete Construction/Occupy All Facilities

April, 2000
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Block 224 Parking Garage

The 753 space Block 224 Parking Garage, located on P Street between 13" and
14" Streets was completed and opened on February 1, 2000. The garage was
completed on time and within budget. The garage has incorporated a number
of sustainable design features, including:

Design Features - the design of the building balanced the maximum use of
the site for as many parking stalls as could be provided while maintaining
the integrity of the neighborhood. This was accomplished by "stepping"”
back the building to reduce the apparent height. A courtyard is also
included to increase the sense of openness. The materials and textures
used on the exterior, such as stone and light and natural-colored paints,
aid in reducing the look of a typical concrete, box-like building.

Recycled Paint - approximately 500 gallons of recycled paint was used
primarily on the structural concrete beams and shear walls.

Bicycle Lockers - 16 bicycle lockers were provided in the structure for
alternative transportation.

Photovoltaic Panels - a 20kw capacity photovoltaic panel system was
installed on the upper deck of the garage. The power produced will feed
back into the grid and reduce the rate in which the state pays for electricity.
The 20kw equates to approximately 37,000 kw/hrs per year.

Recycled Asphalt Paving - the existing parking lot asphalt (100 percent
totaling approximately 45,000 square feet) was ground and tilled back into
the existing soil. This resulted in saving the material from going to a
landfill.

Recycled Soil - approximately 105 cubic yards of excess soil from the
excavation and the geo-pier borings was redirected from a landfill to a local
construction site.

Electrical Vehicle Charging Stations - the garage provided 10 electric
charging stations for electric vehicles.

Flyash - approximately 1,300 cubic yards of concrete containing flyash was
used on the project.

Trees - a vigorous existing tree protection program was utilized, resulting
in the loss of only one city tree. A second small staked tree was removed
and replanted elsewhere by the City of Sacramento.

Lighting - lighting fixtures in the tenant space meet Title 24 requirements.

Block 225 and Blocks 171-174 Office Buildings

The construction trailer campus for on-site personnel is located at

1525 N Street, Suite 100, (16™ and N Streets). The on-site state
management office phone number is (916) 323-8447, and the fax

number is (916) 323-8449.

On March 13, 2000, the DGS and the Design/Build Teams held a DVBE kick-
off meeting. Members of several local and regional support organizations
attended the meeting to learn about the SB/DVBE Utilization Plan, meet the
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Design/Build Teams, and to ask questions about the implementation of the
project's outreach efforts.

On April 3, 2000, a project introduction meeting was held for the neighbors
and businesses adjacent to or near the project.

The groundbreaking ceremony was held on April 26, 2000, beginning at
10:00 a.m. at 15™ and L Streets.

Block 225 Office Building:

The perimeter construction fence was erected to secure the site.

On March 22, 2000, the Project Team met with the residents of the Dean
Apartments to introduce themselves and discuss the project and schedule.
The meeting was well received.

Dewatering of the site began with crews drilling 40-foot deep wells around
the perimeter of the construction site. These wells are fitted with pumps
that discharge underground water away from the site in order that
excavation can begin for the building's foundation.

The advertisement for Bid Package No. 1, Elevators and Window Washing
Equipment, was published on March 16, 2000, and March 23, 2000.

Blocks 171-174 Office Buildings:

The apartment building at 1311 15" Street on Block 172 was moved to its
new location at the corner of 17" and N Streets. This work relates to the
EIR Mitigation Measure 4.4-1 and the Memorandum of Understanding
between the State of California and the City of Sacramento (City Agreement
No. 98-215, Issue 1, Housing).

The 30-day posting requirement for the removal of the street trees along
Capitol Avenue began on March 31, 2000.

April, 2000
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II. Comments from the CEC, CIWMB, DHS, and ARB

Pursuant to the Letter of Understanding between the DGS and CEC, CIWMB, DHS, and ARB, a
draft of this report was provided to these agencies. Comments received to the draft report are
provided herein.

Apr 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated
into this report.
Jan 00 Comments received from the CEC, CIWMB, DHS, and ARB are incorporated into
this report.
Oct 99 No comments received.
April, 2000
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Capitol Area East End Complex

Participation of the Green Team in the Design and
Construction Phase

This document is intended to provide a clear understanding of the Green Team'’s oversight roles
and responsibilities during the design and construction phase of the Capitol Area East End
Project. This oversight will include review of change orders, submittals, RFIs and other issues
affecting the “green” performance of the project. The Green Team is comprised of the East End
Project’s Technical Evaluation Team, Group 2, consisting of representatives from the California
Integrated Waste Management Board (CIWMB), California Energy Commission (CEC), California
Department of Health Services (DHS) and California Air Resources Board (ARB). The
Department of Water Resources (DWR) has participated in the newly formed Green Building
Taskforce and may be consulted during the construction phase.

A. Background

In response to the Legislature's Joint Rules Committee report on their review of the Capitol Area
East End preliminary design package, a Letter of Understanding (LOU) was signed by DGS,
CIWMB, CEC, DHS, and ARB. This LOU was included in the October 1999 quarterly report
submitted to the Joint Rules Committee (draft from October 12, 1999). The LOU states that the
DGS Management Team will monitor the progress of the Design/Builder's construction documents
to verify the proper inclusion of the agreed upon items. During construction the Green Team will
monitor and evaluate proposed changes and provide consultation on “green” issues and the
progress of the building commissioning.

B. Purpose

The goals of the Green Team'’s participation in the design and construction phase and oversight
are to:

1. Ensure that the Design/Build contracts include all the elements and enhancements
proposed within the stipulated sum. Especially important are those related to
energy efficiency, sustainability, and indoor air quality, proposed by the
Design/Builders in response to the RFPs.

2. Document the accomplishments of the energy efficiency, sustainable building, and
indoor air quality goals as specified in the contract and design documents so the
collective vision is realized.

3. Provide an opportunity for the Green Team to assist in identifying satisfactory
solutions to changes that may affect the accomplishment of these goals.
4, Collect educational information that can be used to assist future projects.

C. Change Order Negotiations

The Green Team will provide input into the negotiations for modifications to the Design/Build
contracts (change orders). This oversight is to ensure that negotiations include the possible
addition of quality enhancements proposed by the other Design/Build team proposals that the
Green Team identifies as desirable. DGS will support the Green Team in soliciting augmentations
or other funding for issues deemed sufficiently important by the Green Team but not able to be
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included in the project budget. Value engineering has also been identified as a possible way to
include such items.

Roles and Responsibilities:

* The DGS Management Team will involve member(s) of the Green Team during contract
change negotiations and provide the Green Team with an opportunity to comment on any
proposed changes that could affect the sustainable goals. Minutes from meetings shall be
made available to the Green Team through the web-based management system proposed
by each Design/Builder. The Green Team will also be provided a review and response
protocol for each system. The DGS Management Team will work with the Design/Build
teams and the Green Team to address any concerns.

* The Green Team will provide timely comment on proposed changes regarding
achievement of the sustainable goals.

D. Kick-off Meeting

The DGS Management team will hold a kick-off meeting with the Green Team, the Design/Build
teams and their applicable subcontractors, and the independent commissioning authority (if they
would have been selected by then). The goals of this meeting will be to:
1. Discuss the project’s sustainable strategies so all parties involved begin with a common
understanding of the project’s sustainable intent.
2. Explain the process for oversight, including roles and responsibilities, discussing issues
that may arise, and reaching consensus.
3. Set a base case against which all parties can measure the project’s progress and discuss
the sustainable performance specifics. Additional meetings may be arranged with the
Design/Build Teams and their subcontractors as necessary.

Roles and Responsibilities:
* Green Team and DGS Management Team will meet prior to the kick-off meeting to
formulate agenda, strategies, and goals.
* DGS Management will set up and facilitate the meeting.
* Green Team will participate in the kick-off meeting, assist DGS in setting the base case.

E. Reviews

The Green Team will participate in reviewing the development of the construction documents.
This review is envisioned to be a continuous process and participatory process. Initially the Green
Team will participate in a series of review meetings with the DGS Management Team and the
Design/Builders to confirm the Design/Builder’s proposed systems. Regularly scheduled meetings
to monitor the progress of specific elements of the final designs will follow. These meetings will
evolve into a progress monitoring of the construction documents. Documentation of these
meetings will be posted on each Design/Builder's web-based management system as discussed
above. The DGS Management Team and the Green Team will be given access to all
documentation with review and comment protocol via the web. The Green Team'’s focus will be to
verify that the sustainable goals are being met as required. By this continuous review process the
Green Team can help ensure that all of the sustainable project goals are met and provide timely
input into the design and construction document process.

The Green Team, by access to the web-based management system, will be kept aware of
identifying issues that might affect energy efficiency, sustainability, and/or indoor air quality of the
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projects. The DGS Management Team will also make every effort to direct the Green Team'’s
attention to these issues. However, the Green Team can best verify, by regular review of the
web-based management system, any issues of interest. The roster below identifies the areas of
interest and expertise of the Green Team members. The DGS Management Team will be
responsible to assure that the Design/Build teams are especially aware of changes that affect the
sustainable goals of the project.

Green Team Roster

a Energy Efficiency: Gary Flamm, (916) 654-2817,
email to: gflamm@energy.state.ca.us

o Indoor Environmental Quality: Leon Alevantis, (510) 540-2132,
email to: lalevant@dhs.ca.gov

o Sustainable Material Selection: Rick Muller, (916) 255-2359,
email to: rmuller@ciwmb.ca.gov

o Building Commissioning: Martha Brook, (916) 654-4086,
email to: mbrook@energy.state.ca.us

o Indoor Air Quality Commissioning: Leon Alevantis, (510) 540-2132,
email to: l[alevant@dhs.ca.gov

a Water Efficiency: Keith Watkins, (916) 327-1808,
email to: kwatkins@water.ca.gov

o Landscaping: Michael Leaon, (916) 255-2464,
email to: mleaon@ciwmb.ca.gov

o Solid Waste Management: Relly Briones, (916) 255-2626,
email to: rbriones@ciwmb.ca.gov

Roles and Responsibilities:

* The DGS Management Team will work with the Design/Build teams and the independent
commissioning authority for each project to develop a schedule and facilitate the review
and input process. Access to review documents and applicable supporting material will be
made available to the Green Team. The DGS Management Team will assure the prompt
posting of meeting documentation and pertinent information and work with the Design/Build
teams and Green Team to address any concerns. The DGS Management Team will also
make every effort to direct the Green Team'’s attention to any change orders affecting the
sustainable goals of this project.

The Green Team will provide timely comment on the design and construction documents
and promptly inform the DGS Management Team of any concerns regarding achievement
of the sustainable goals.

F. Participation During Construction

The Green Team recognizes that the process for making changes or requesting information must
move expeditiously during the construction phase. The Design/Builders, in cooperation with the

DGS Management Team, will continue to maintain the web site described above that will give the
members of the Green Team access to information related to change orders, submittals, request
for information, and other mechanisms used to change the specifications in the final construction.

The Design/Builders will provide copies of the quarterly waste management progress reports with

supporting documentation to the CIWMB that can be used to verify the type and tonnage of
materials being recycled. For the purpose of collecting information for a case study, the Green
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Team will arrange for a site visit and meeting with those responsible for on-site reuse, recycling,
and waste management. Anyone on the project site must check in at the DGS site office and
must wear hard hats, hard-soled shoes, and other protective equipment as appropriate and
required.

Roles and Responsibilities:

* The DGS Management Team will oversee the process to assure that the Green Team is
provided a reasonable opportunity to review and comment on changes to the specifications
and make certain every viewpoint is considered. The DGS Management Team will provide
the CIWMB with quarterly waste management progress reports and facilitate any site visits.
The DGS Management will continue to provide the Green Team with an opportunity to
comment on reports to the Joint Rules Committee.

* Green Team will serve a consulting role by providing information and making
recommendations to the DGS Management Team. The Green Team will provide timely
review and comments.

G. Upon Completion

The DGS Management Team will attest that the energy efficiency, sustainability, and indoor air
guality elements of the project are in compliance with the final construction documents. The DGS
Management Team will provide documentation as requested by the Green Team to demonstrate
compliance.

Roles and Responsibilities:

¢ Design/Build teams will provide, as an element of the Commissioning Plan, assurance that
the energy efficiency, sustainability, and measures to enhance the indoor air quality of the
project, are in compliance with their final design documents.

« DGS Management Team will provide information or assist the Green Team in obtaining
information for case studies.

¢ Green Team will comment on the draft document and assist DGS in analyzing information.
The Green Team will prepare case studies with assistance from DGS.

This agreement establishes the framework for the oversight process. It is expected that
additions and or modifications will be required during the course of the project. To this end the
parties agree to changes to this document as are mutually acceptable.

Date: Date:

Richard Teramoto, Project Executive Leon Alevantis, for the Green Team
For the DGS Management Team DHS

DGS/RESD/PMB
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== State of California < Department of General Services « Gray Davis, Governor
REAL ESTATE SERVICES DIVISION
Project Management Branch

==

1102 Q Street, Suite 5100 « Sacramento, California 95814 (916) 445-0780

March 14, 2000

The Dean Building
1400 N Street
Sacramento, CA 95814

Dear Resident:

| am sure you are aware that construction will soon begin on the Capitol Area East End Complex
office building on the parking lot adjacent to your residence. We are currently scheduled to start
site dewatering on Monday, March 20, 2000. In mid April, you will begin to see the start of site
excavation. The State of California and the design/build team of Hensel Phelps Construction Co.
and Fentress/Bradburn Architects would like to meet with you and the other building tenants on
March 22, 2000, and present the specifics of the project. The briefing will be held at 5:30 p.m. in
the new CADA office building boardroom at 1522 14" Street.

If you are unable attend the March 22" meeting, please call Mike Meredith and a separate
briefing will be arranged.

If you have any questions, please feel free to call either Seth Boles or me.

Sincerely,

Mike Meredith Seth Boles

Project Director Project Manager

Real Estate Services Division, PMB Hensel Phelps Construction Co.
(916) 445-4608 (916) 447-8030 (job site trailer)
MM:mm

ccC: Richard Teramoto, PMB, Project Executive

Kathryn Welch, PMB
Jim Ogden, 3D/I



Executive Office*1325 J Street, Suite 1910« Sacramento, California 95814-2928 (916) 445-3441

== State of California « State and Consumer Services Agency ¢ Gray Davis, Governor
@s DEPARTMENT OF GENERAL SERVICES

April 7, 2000

The Honorable Robert M. Hertzberg, Chair
Joint Rules Committee

State Capitol, Room 3016

Sacramento, CA 95814

Members of the Joint Rules Committee
State Capitol
Sacramento, CA 95814

Dear Assemblymember Hertzberg and Members of the Joint Rules Committee:

In 1997, the Governor and the California Legislature enacted SB 1270 (Chapter 761, Statutes of
1997) which authorized the Capitol Area East End Complex. The project consists of five office
buildings totaling approximately 1,472,000 gross square feet with an authorized budget of

$392 million. It is estimated that the Capitol Area East End Complex will save approximately
$225 million over the next 30 years as a result of consolidating three state departments.

The project site is located directly east of Capitol Park. Construction activities will commence the
week of April 10" and continue through early 2003. The Department of General Services and its
two design-build contractors are making every effort to mitigate noise and to control dust that might
be created as a result of construction activities. The construction activities will comply with all local
noise ordinances.

Our goal is to complete this highly visible project while minimizing disruptions to the community and
to state government. If you have any concerns regarding our activities or any other disruption
created as a result of the construction of the East End project, please call the Project Executive,
Richard Teramoto, Project Management Branch, Real Estate Services Division, at 324-0215.

The support of the Governor and the Legislature during our project-planning phase have been
greatly appreciated. We look forward to our ongoing relationship and will continue to keep you
apprised of our activities.

Sincerely,

CLIFF ALLENBY, Interim Director
Department of General Services

CL:MC:mi

Cc: Members of the Senate
Members of the Assembly
Aileen Adams, Secretary, State and Consumer Services Agency
Michael J. Gotch, Legislative Secretary, Office of the Governor
Happy Chastain, Deputy Secretary-Legislation, State and Consumer Services Agency
Karen L. Neuwald, Assistant Director-Legislation, Department of General Services



(@s MEMORANDUM

Date: April 7, 2000

To: Lynn Schenk, Governor’s Chief of Staff
Office of the Governor

Susan Kennedy, Deputy Chief of Staff for Policy and Cabinet Affairs
Office of the Governor

From: Department of General Services
Executive Office

Subject: Capitol Area East End Complex

In 1997, SB 1270 (Chapter 761, Statutes of 1997) was enacted to authorize the Capitol Area
East End Complex. The project consists of five office buildings totaling approximately
1,472,000 gross square feet with an authorized budget of $392 million. It is estimated that the
Capitol Area East End Complex will save approximately $225 million over the next 30 years as
a result of consolidating three state departments.

The project site is located directly east of Capitol Park. Construction activities will commence
the week of April 10" and continue through early 2003. The Department of General Services
and its two design-build contractors are making every effort to mitigate noise and to control dust
that might be created as a result of construction activities. The construction activities will
comply with all local noise ordinances.

Our goal is to complete this highly visible project while minimizing disruptions to the community
and to state government. If you have any concerns regarding our activities or any other
disruption created as a result of the construction of the East End project, please feel free to call
me at (916) 445-3441 or the Project Executive, Richard Teramoto, Project Management
Branch, Real Estate Services Division, at 324-0215.

The support from you and the Legislature during our project-planning phase have been greatly

appreciated. We look forward to our ongoing relationship and will continue to keep you
apprised of our activities.

CLIFF ALLENBY, Interim Director
Department of General Services

CL:MC:mi

Cc:  Aileen Adams, Secretary, State and Consumer Services Agency
Michael J. Gotch, Legislative Secretary, Office of the Governor
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Green Team’s Position on the Underfloor Air Distribution System
at the
Capitol Area East End Complex

The Green Team (Group 2) is disappointed that underfloor air distribution is not included in all
of the East End Complex Buildings. The Green Team unanimously agrees that inclusion of an
underfloor air distribution system would greatly enhance the Capitol Area East End Project’s
overall energy efficiency, sustainability, and indoor air quality. All the bidders for Blocks 171-
174 and Block 225 office buildings either offered an underfloor air distribution system or
suggested it as an alternative in their proposals and encouraged the State to consider it during
their oral presentations. All bidders conditioned the system upon the State accepting design
modifications and/or reductions and/or changes (“value engineering™) to the Contract
Documents.

The Green Team favors underfloor air distribution because it provides the following benefits to
California:

1. Enerqy efficiency: Reduced friction losses result in lower static pressures and reduced fan
horsepower. Also, increased chiller efficiencies result from higher chilled water
temperatures. Supply air temperatures can be increased because displacement air distribution
systems stratify internal heat gains above occupants rather than mix the heat gains into
occupied zones, thus providing increased occupant comfort while saving energy.

2. Sustainability: Ease of future reconfigurations will reduce costs and material use associated
with remodeling and relocation of telecommunications and electrical distribution.

3. Indoor Air Quality: Increased air mixing near occupants’ space, enhanced comfort and
occupant control of local environment, more efficient removal of air pollutants and thus
enhanced overall indoor air quality, increased productivity, and easy access to supply plenum
for cleaning are some of the benefits of underfloor air distribution. Also higher supply air
temperatures result in using the economizer in moderate climates (such as Sacramento) more
often, thus supplying 100% outside air to the building more frequently than with
conventional overhead designs.

The DGS proposed to install underfloor air distribution in Block 225, the smaller of the two
projects. As a condition of the DOF's approval, the DGS agreed to fund a study to be conducted
by the Center for the Built Environment of UC Berkeley in order to establish financial and other
benefits associated with such system in Block 225 office building (a preliminary detailed study
plan is presented elsewhere in this report). The Green Team is unaware of any report where an
underfloor air distribution system was not successful for either a public or private building. The
Green Team strongly supports the incorporation of underfloor air distribution systems in State
projects, and will work with DGS, DOF and CBE to: (a) participate in the study design; (b)
ensure that the study is conducted in a timely fashion; and (c) ensure that the results are available
for evaluation soon after the conclusion of the study.

For the Green Team

Leon Alevantis






